COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 06/ 2016

ESTI MATE SUMVARY 08:57:12
CONTI D C20857 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 20857- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 43.0 DAYS TI ME ALLOW 43 WORK DAYS
US24 STRATTON RESURFACI NG PERCENT TIME:  100. 00 ORI G TI VE ALLOW 40 WORK DAYS
PRQJECT NO STA0243- 088
US24 STRATTON RESURFACI NG
NAVE OF RQAD:
PRQIECT COUNTI ES: KI T CARSON
CONTRACTOR:
MOCORM CK EXCAVATI ON AND PAVI NG, LLC PAY PER OD ENDI NG 08/ 10/ 2016 DATE TI ME STARTED 05/ 24/ 2016
30887 US H GHWAY 24 DATE LET 03/ 24/ 2016 DATE WORK BEGAN 08/ 01/ 2016
DATE AWARDED 04/ 01/ 2016 DATE TI ME STOPPED 08/ 10/ 2016
DATE CONTRACT EXECUTED 05/ 09/ 2016 DATE ACCEPTED 08/ 10/ 2016
STRATTON CO 80836 (719) 348-5383 DATE NOTI CE TO PROCEED 05/ 24/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 2,536, 022.95 PARTICl PATING $ 2,535,872.29 $ 190, 935. 55
AVWARD PRQJIECT AMT: $ 2,302, 559.50 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 99. 99% TOTAL EARNI NGS 2,535, 872. 29 190, 935. 55
FUNDS AVAI LABLE: $ 150. 66 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,535, 872.29 190, 935. 55
TOTAL CLAI VB $ 0.00 RETAI NAGE -34,538. 39 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,501, 333. 90 190, 935. 55
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 2,501, 333. 90 190, 935. 55
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 190, 935. 55

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20857

PCN: 20857-BI D

PRQJECT: STA0243- 088

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00203 *Renoval of Curb and CQutter

0007 202-00019

Rem Inlet CMO 2

0008 202-00035

Rem Pi pe CMD 2

0009 202-00200

Rem Si dewal k CMO 2

0010 202-00206

0011 202-00240

0015 202-00821

Renoval of Sign Panel

0020 202-00825

*Renoval of Flashing Beacon

0025 202-00830

0030 202-04002

G ean Cul vert

0034 203-00010 Uncl Excav (CIP) CMD 2

*Renoval of Concrete Curb Ranp

Rem Asphal t Mat (Pl aning) CMD 2

Renoval of Traffic Signal Face

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNITS
UNT PRI CE
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Page 2
ESTI MATE RUN 09/ 06/ 2016

08: 57: 12
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
4,977.50
0. 00
300. 00
0. 00
933. 20
0. 00
1, 645. 60
0. 00
843. 60
0. 00
9, 372. 00
840. 00
840. 00
700. 00
700. 00
2, 000. 00
2, 000. 00
0. 00
2, 800. 00
0. 00
4,723.20



CONTI D C20857 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 20857-BI D ESTI MATE RUN 09/ 06/ 2016
PRQJECT: STA0243- 088 ESTI MATE NO 0003 08:57: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0035 203-00100 Muick Excavation 169. 000 169. 000
(% 0. 000 0. 00
220. 00000 169. 000 37, 180. 00
0040 203-01510 Backhoe 4.000 0. 000
HOUR 4.000 380. 00
95. 00000 4. 000 380. 00
0043 206- 00065 Str Bkfl (FlowFill) CVD 2 9. 000 9. 000
(% 0. 000 0. 00
100. 00000 9. 000 900. 00
0045 208- 00035 Aggr egat e Bag 200. 000 200. 000
LF 0. 000 0. 00
4.00000 200. 000 800. 00
0050 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
900. 00000 1. 000 900. 00
0055 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0060 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
56. 00000 0. 000 0. 00
0065 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0070 208-00106 Sweepi ng (Sedi nent Renoval ) 5. 000 0. 000
HOUR 5. 000 500. 00
100. 00000 5. 000 500. 00
0075 210-00825 *Reset Fl ashing Beacon 4. 000 0. 000
EACH 4.000 8, 000. 00
2, 000. 00000 4.000 8, 000. 00
0080 210- 04050 Adj ust Val ve Box 11. 000 11. 000
EACH 0. 000 0. 00

448. 00000 11. 000 4,928. 00



CONTI D C20857 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 20857-BI D ESTI MATE RUN 09/ 06/ 2016
PRQJECT: STA0243- 088 ESTI MATE NO 0003 08:57: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0085 212-00006  Seeding (Native) 0. 180 0. 140
ACRE 0. 040 120. 00
3, 000. 00000 0. 180 540. 00
0090 212-00032 Soi | Condi tioni ng 0. 180 0. 140
ACRE 0. 040 480. 00
12, 000. 00000 0. 180 2,160. 00
0095 216- 00201 Soi| Retention Blanket (Straw Coconut) (Biodegradable 746. 000 679. 000
d ass
SY 67. 000 268. 00
4. 00000 746. 000 2,984. 00
0100 304- 06000 Aggregate Base Course (Cl ass 6) 305. 350 305. 350
TON 0. 000 0. 00
51. 00000 305. 350 15, 572. 85
0105 403-00720  Hot Mx Asphalt (Patching) (Asphalt) 339. 380 337.210
TON 2.170 325.50
150. 00000 339. 380 50, 907. 00
0110 403-34751 *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 21, 392. 000 21, 372. 230
TON 17.910 1, 450.71
81. 00000 21, 390. 140 1, 732, 601. 34
0115 411-10255 Enul si fied Asphalt (Sl ow Setting) 19, 803. 000 19, 803. 000
GAL 0. 000 0. 00
3. 00000 19, 803. 000 59, 409. 00
0120 420-00132 Geotextile (Separator) (Cass 1) 341. 000 341. 000
SY 0. 000 0. 00
9. 00000 341. 000 3, 069. 00
0121 603-10240 24 In CSP CMO 2 22.000 22.000
LF 0. 000 0. 00
47. 65000 22.000 1, 048. 30
0122 603-30024 24 In SES CMO 2 1. 000 1. 000
EACH 0. 000 0. 00
450. 00000 1. 000 450. 00
0123 604- 19405 Inlet Ty R Spec (5 Ft) CMD 2 1. 000 1. 000
EACH 0. 000 0. 00
9, 350. 00000 1. 000 9, 350. 00



CONTI D: C20857 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20857-BI D ESTI MATE RUN 09/ 06/ 2016
PRQJECT: STA0243- 088 ESTI MATE NO. 0003 08:57: 12
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0124 608- 00000 Conc Sidewal k CMO 2 39. 000 39. 000
Sy 0. 000 0. 00
140. 00000 39. 000 5, 460. 00
0125 608-00010 *Concrete Curb Ranp 70. 000 70. 000
Sy 0. 000 0. 00
152. 00000 70. 000 10, 640. 00
0130 608-00015 *Det ect abl e War ni ngs 72.000 72.000
SF 0. 000 0. 00
57. 00000 72.000 4,104.00
0134 609-21010 Cand GTy 2 1-B CVD 2 193. 000 193. 000
LF 0. 000 0. 00
41. 80000 193. 000 8, 067. 40
0135 609- 24002 *Qutter Type 2 (2 Foot) 3. 400 3. 400
LF 0. 000 0. 00
66. 00000 3. 400 224. 40
0140 609- 24003 *Qutter Type 2 (3 Foot) 112. 000 112. 000
LF 0. 000 0. 00
82. 00000 112. 000 9, 184. 00
0145 614-00012 Sign Panel (Qass I1) 9. 000 0. 000
SF 9. 000 270. 00
30. 00000 9. 000 270. 00
0150 614-80000 *Fl ashi ng Beacon 2.000 0. 000
EACH 2. 000 15, 000. 00
7, 500. 00000 2.000 15, 000. 00
0155 625- 00000 *Construction Surveying 1. 000 0. 680
LS 0.320 3, 456. 00
10, 800. 00000 1. 000 10, 800. 00
0160 626- 00000 *Mobi | i zation 1. 000 1.000
LS 0. 000 0. 00
59, 000. 00000 1. 000 59, 000. 00
0165 626-01104 Public Information Services (Tier 1V) 1. 000 0. 840
LS 0.160 944. 00
5, 900. 00000 1. 000 5, 900. 00



CONTI D C20857 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 20857-BI D ESTI MATE RUN 09/ 06/ 2016
PRQJECT: STA0243- 088 ESTI MATE NO 0003 08:57: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 627-00005 *Epoxy Pavement Mar ki ng 872. 000 0. 000
GAL 872. 000 94, 176. 00
108. 00000 872. 000 94, 176. 00
0175 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 888. 000 521. 000
GAL 367. 000 15, 781. 00
43. 00000 888. 000 38, 184. 00
0180 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 66. 000 0. 000
SF 66. 000 792. 00
12. 00000 66. 000 792. 00
0185 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 672. 000 0. 000
Li ne
) SF 672. 000 12, 768. 00
19. 00000 672. 000 12, 768. 00
0190 629-01031 Survey Monurent (Type 3A) 6. 000 0. 000
EACH 6. 000 2,850. 00
475. 00000 6. 000 2, 850. 00
0195 629-01210 Adj ust Monunent Box 2. 000 0. 000
EACH 2.000 800. 00
400. 00000 2.000 800. 00
0200 630-00000  *Fl aggi ng 1, 779. 000 1, 720. 500
HOUR 58. 500 1, 404. 00
24. 00000 1, 779. 000 42, 696. 00
0205 630- 00007 *Traffic Control Inspection 18. 000 15. 000
DAY 3. 000 555. 00
185. 00000 18. 000 3, 330. 00
0210 630-00012 *Traffic Control Managenent 31. 000 27.000
DAY 4. 000 3, 800. 00
950. 00000 31. 000 29, 450. 00
0215 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 1. 800
EACH 0. 200 254. 00
1, 270. 00000 2.000 2,540. 00
0220 630- 80338 *Barricade (Type 3 M D) (Tenporary) 6. 000 5. 400
EACH 0. 600 114. 00
190. 00000 6. 000 1, 140. 00



CONTI D C20857 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 20857-BI D ESTI MATE RUN 09/ 06/ 2016
PRQJECT: STA0243- 088 ESTI MATE NO 0003 08:57: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-80341 *Construction Traffic Sign (Panel Size A) 22.000 7.200
EACH 14. 800 399. 60
27.00000 22.000 594. 00
0230 630- 80342 *Construction Traffic Sign (Panel Size B) 67. 000 49. 500
EACH 17.500 560. 00
32. 00000 67. 000 2,144.00
0235 630-80343 *Construction Traffic Sign (Panel Size O 16. 000 7.200
EACH 8. 800 281. 60
32. 00000 16. 000 512. 00
0240 630-80344 *Construction Traffic Sign (Special) 813. 000 731.700
SF 81. 300 1, 463. 40
18. 00000 813. 000 14, 634. 00
0245 630- 80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 200 1,074.80
5, 374. 00000 2.000 10, 748. 00
0250 630- 80360 *Drum Channel i zi ng Devi ce 35. 000 31.500
EACH 3. 500 94. 50
27.00000 35. 000 945. 00
0255 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
32. 00000 0. 000 0. 00
0260 630- 80380 *Traffic Cone 300. 000 270. 000
EACH 30. 000 96. 00
3.20000 300. 000 960. 00
0265 630-80520 *Mobi | e Pavenent Marking Zone 1. 000 0. 000
DAY 1. 000 1, 150. 00
1, 150. 00000 1. 000 1, 150. 00
0270 630-85041 *Mobi | e Attenuator 0. 000 0. 000
DAY 0. 000 0. 00
450. 00000 0. 000 0. 00
0275 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C20857 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 20857- Bl D ESTI MATE RUN 09/ 06/ 2016
PRQIECT: STA0243- 088 ESTI MATE NO 0003 08:57:12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0280 700- 70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700- 70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700- 70019 F/ A Asphalt Cenent Cost Adjustnent 134, 669. 500 134, 567. 460
FA 102. 040 102. 04
1. 00000 134, 669. 500 134, 669. 50
0295 700- 70021 F/ A On-The-Job Trai nee 1, 873. 500 0. 000
HOUR 1, 873. 500 1,873.50
1. 00000 1, 873. 500 1, 873. 50
0300 700- 70025 F/A Quality Incentive Payment 13, 604. 660 0. 000
FA 13, 604. 660 13, 604. 66
1. 00000 13, 604. 660 13, 604. 66
0305 700- 70034 F/ A ADA Si dewal k Modification 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700- 70035 F/ A H gh Speed Internet 2,207. 240 0. 000
FA 2,207. 240 2,207.24
1. 00000 2, 207. 240 2,207.24
0315 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 2,502,382.95$% 190, 935.55$ 2,502, 232. 29
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0320 620- 00001 Field Ofice (Qass 1) 1. 000 1. 000
EACH 0. 000 0. 00
11, 000. 00000 1. 000 11, 000. 00
0325 620-00011 Field Laboratory (dass 1) 1. 000 1. 000
EACH 0. 000 0. 00
20, 640. 00000 1. 000 20, 640. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9

CONTI D C20857
PCN: 20857-BI D ESTI MATE RUN 09/ 06/ 2016
PRQJECT: STA0243- 088 ESTI MATE NO 0003 08:57:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0330 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
1, 000. 00000 2.000 2,000. 00
CAT 0400 CURRENT AMI  $ 33,640.00 $ 0.00$ 33, 640. 00

PRQJIECT TOTAL CURRENT AMI  $

2,536,022.95 %

190,935.55% 2,535, 872. 29



